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Contract No. Project Description Estlmatefi (2] Status Start Date i « Construction Contractor
$) ate (mm/yyyy)
Completed
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - existing bituminous concrete pavement with a hot applied
2009-CR-056 South & Central rubberized asphalt sealant. $ 500,000.00 Completed 07/2009 09/2009 100% Sealcoating, Inc.
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - North existing bituminous concrete pavement with a hot applied
2009-CR-057 & East rubberized asphalt sealant. $ 500,000.00 Completed 07/2009 09/2009 100% Annseal, Inc.
This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
Pawtucket Layover an ispection pit, allowing inspection of train brakes from Pending
RI-56-0001-00 Improvement Project below. $ 460,000.00 Advertising TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially D'Ambra
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $ 3,289,000.00 Complete 03/2009 09/2009 100.0% Construction
Stormdrain Retrofit - Construction of stormwater treatment pond at interchange Substantially
2009-CH-041  Outfall W-6 of Route 6 and Killingly St./Route 128. $ 1,277,000.00 Complete 04/2009 10/2009 100% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Substantially
2009-CT-026 Statewide Striping - North 'Woonsocket. $ 2,418,000.00 Complete 04/2009 11/2010 100% Traffic Markings
Application of striping on State roadways in Barrington,
Statewide Striping - East  Bristol, East Providence, Little Compton, Middletown, Substantially
2009-CT-027 Bay Newport, Portsmouth, Providence, Tiverton and Warren. $ 2,287,000.00 Complete 04/2009 11/2010 100% Traffic Markings
Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially R. P.lanuccillo &
2009-CH-046 Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $ 748,000.00 Complete 04/2009 09/2009 100% Sons
Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on Substantially
2009-CH-029 Warren Avenue Revetment the adjacent Warren Avenue project in East Providence. $ 569,000.00 Complete 04/2009 11/2009 100% Sumco Eco
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
ADA - Improvements to Includes Intersection improvements and new traffic Substantially Narragansett
2009-CH-052 Bristol Ferry Rd. signals with pedestrian signals. $ 1,696,000.00 Complete 05/2009 11/2009 100% Improvement
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 9/1/2011 10f8
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Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on Substantially
2009-CT-015 CCVE/RVD Design electronic message signs (40 locations) $ 505,000.00 Complete 05/2009 06/2010 100% Arden Engineering

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus Substantially
2009-CT-045 Traffic Monitoring Stations 6 stations for vehicle classifications.) $ 1,053,000.00 Complete 05/2009 06/2010 100% Arden Engineering

Statewide Guardrail Replacement and repair of rusted, damaged and/or Substantially
2009-CM-040 |Repl./Repair 2009 substandard guardrail. $ 1,200,000.00 Complete 05/2009 08/2011 100.0% Cosco Inc.

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
1R Highway Improvements pedestrian signal equipment; and traffic signal Substantially D'Ambra
2009-CH-004 to West Main Rd interconnection. $ 6,048,526.50 Complete 05/2009 10/2010 100% Construction

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
Resurfacing Ocean and (3.7 miles), and Shore Road from Post Road to Ocean View Substantially
2009-CH-051 Shore Rds. Highway in Westerly (4.5 miles). $ 3,900,000.00 Complete 05/2009 10/2009 100% J.H. Lynch & Sons

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146 Substantially
2009-CH-039 Resurfacing Route 246 interchange (2.3 miles). $ 1,687,000.00 Complete 05/2009 12/2009 100% Cardi Corp.

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Route 1 Median Contract includes two-year mowing and maintenance Substantially MON Landscaping
2009-CL-013 Landscaping agreement. $ 236,000.00 Complete 05/2009 11/2010 100% Co.

Replacement of signage on I-95 at Exits 6-8 (West

Greenwich, East Greenwich, West Warwick, and Warwick),

Exit 12B (Warwick), Exists 16-18 (Cranston and

Providence), and Exit 29 (Pawtucket). Contract also

includes signage on Route 146 at Route 146A in North Substantially Roadsafe Traffic
2009-CT-064 |-95 Signing Project C-1 Smithfield. $ 3,400,000.00 Complete 05/2009 07/2010 100% Systems, Inc.

Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 9/1/2011 20f8
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Rubberized Chip Sealing - Substantially
2009-CR-062 2009 Application of rubberized chip seal. 1,800,000.00 Complete 05/2009 09/2009 100% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction
2009-CH-058 Statewide Drainage C-2 and Black Plain Rd in Exeter. 451,000.00 Complete 06/2009 09/2009 100% Co.,, LLC
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-037 C-1 to Mendon Road/Route 122 (2.6 miles). 3,800,000.00 Complete 06/2009 11/2009 100% Fleet Construction
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially
2009-CM-025 Bridge Washing C - 11 Greenwich, West Warwick, and Westerly. 984,000.00 Complete 06/2009 11/2009 100% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage
1R Improvements to Route improvements and guardrail replacement, from Tourtellote Substantially
2009-CH-055 44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles). 1,866,000.00 Complete 06/2009 11/2009 100% T. Miozzi Paving
Installation of new sidewalks and curbing on Legion Way
ADA - Legion from Main St. to Providence St. and Providence St. from Substantially
2009-CH-028 Way/Providence St. Legion Way to East Main St./Route 115. (1 miles). 900,000.00 Complete 06/2009 10/2009 100% Lucena Brothers
Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and
I - 295 Safety & Lighting C- 5 from Warwick to Johnston. Contract includes additional Substantially
2009-CH-068 2D traffic cameras for the TMC. 6,000,000.00 Complete 07/2009 11/2010 100% Arden Engineering
First phase of a 25-mile resurfacing project of I-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will Substantially D'Ambra
2009-CH-031 | - 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3. 10,000,000.00 Complete 07/2009 12/2009 100% Construction
Manton Ave. Streetscape from Delaine St. to Sisson St.
(0.8 miles), which includes sidewalks, crosswalks, street
trees and street lighting. Other funds (Federal and City)
Enhancement Project - will be used to upgrade signal at Manton Ave. and Atwells Substantially Universal
2009-IE-001  Manton Ave. Ave. 500,000.00 Complete 07/2009 07/2010 100% Construction
Resurfacing of Kingstown Rd./Route 138 from Beaver Substantially
2009-CH-060 Rt. 138 Reclamation River Rd. to 660 feet west of Route 112 (2 miles). 2,000,000.00 Complete 07/2009 11/2009 100% Cardi Corp.
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 9/1/2011 30of8
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Completed
Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
1R Improvements Route 44 improvements, and new signal, from Austin Ave. to West Substantially
2009-CH-054 C-2A (W.Greenville-Austin) Greenville Rd. (1.3 miles). $ 2,900,000.00 Complete 07/2009 05/2010 100% Digregorio Corp.
Replacement of all sighage on Route 37 from Post
Route 37 Signing Project C- Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 Substantially
2009-CT-065 2 miles). $ 3,316,000.00 Complete 08/2009 09/2010 100% Liddell Bros.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., Stewart including upgraded signals and new street lights, from Substantially
2009-CH-084 St. West Exchange St. to Point St. (0.9 miles) $ 4,000,000.00 Complete 08/2009 12/2010 100% Digregorio Corp.
Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln Substantially
2009-CH-059 Statewide Drainage C-3 (River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). $ 500,000.00 Complete 08/2009 10/2009 100% J.H. Lynch & Sons
Chip seal overlay of Hartford Pike/Route 101 from the
Safety Improvements to Connecticut State line to Route 94 in Foster and Anan Substantially
2009-CH-035 Route 101 Wade Rd. to Route 102 in Scituate (4 miles). $ 1,300,000.00 Complete 09/2009 10/2009 100% J.H. Lynch & Sons
Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60 Substantially
2009-CT-043 Signal Optimization 2009 different intersections. $ 1,000,000.00 Complete 09/2009 05/2010 100% J.H. Lynch & Sons
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-091 1R Nate Whipple Hwy. C-2 to the Massachusetts State line (1.7 miles). $ 2,800,000.00 Complete 09/2009 08/2010 100% J.H. Lynch & Sons
Replacement of all signage on Route 10 from Park Substantially
2009-CT-070 | Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). | $ 4,200,000.00 Complete 09/2009 09/2010 100% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries
Route 1 over Kingstown Rd./Pt. Judith Rd./Route 108 and
on-ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Substantially
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $ 8,500,000.00 Complete 09/2009 05/2011 100% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to Route line installation and new signage, from Route 3 to Substantially D'Ambra
2009-CH-036 91 C-1 Westerly Maintenance Facility (1.3 miles). $ 2,600,000.00 Complete 09/2009 10/2010 100% Construction
Installation of new sidewalks and curbing on Child St. Substantially
2009-CH-066 ADA Child St. C-2 from Cutler St. to Massachusetts State line. (2.2 miles). $ 2,500,000.00 Complete 09/2009 08/2010 100% Shire Corporation
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 9/1/2011 40f8
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Various traffic signal improvements including new
installations, signhal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
STC Signals - North & East Portsmouth, Providence, Smithfield, and Warren (14 Substantially
2009-CT-079 Bay intersections) $ 2,000,000.00 Complete 10/2009 08/2010 100% Rossi Electric Co.
Continued long-term preventative maintenance on the
Phase IV Imp Jamestown Jamestown-Verrazzano Bridge, which carries Route 138 Substantially
2009-CB-047 Bridge No. 800 over the West Passage of Narragansett Bay. $ 7,000,000.00 Complete 10/2009 11/2010 100% Aetna Bridge Co.
Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and Substantially D'Ambra
2009-CH-077 1R Diamond Hill Road signal work, from Social Street to Bound Road (2.2 miles) = $ 4,400,000.00 Complete 10/2009 10/2010 100% Construction
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
STC Signals - South & Kingstown, South Kingstown, Warwick, and West Substantially
2009-CT-082 Central Warwick.(12 intersections). $ 2,000,000.00 Complete 12/2009 10/2010 100% J.H. Lynch & Sons
Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
1R High St./Diamond Hill work, and signal work, from Cumberland Public Library to Substantially
2009-CH-081 Rd. Blackstone Street (1.2 miles). $ 1,900,000.00 Complete 01/2010 09/2010 100% J.H. Lynch & Sons
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. and resurfacing, which carries Industrial Dr. over the Substantially
2009-CB-044 882 Moshassuck River. $ 2,300,000.00 Complete 02/2010 05/2011 100% Shire Corporation
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# |ADA Child St. and N. Main St. from Park St. to Wood St. and Child St. from Cutler St. Substantially Narragansett
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $ 600,000.00 Complete 04/2010 08/2010 100% Improvement
Resurfacing of Route 146, including guardrail
replacement, joint repair, and minor alignment
modifications, from Route 116 interchange to area of
Sherman Ave. and Old Louisquisset Pike/Route 246
interchange. (1.1 miles). Project includes rehabilitation of
1R Route 146/Wilbur Rd.  Wilbur Road Bridge, including raising and replacing Substantially D'Ambra
2009-CH-042 Bridge No. 415 superstructure of bridge. $ 6,200,000.00 Complete 04/2010 08/2011 100.0% Construction
Northern
Wyoming Bridges #43 and Rehabilitation of both Wyoming Bridges, which carry Substantially Construction Service
2009-CB-085 #44 Bridge St. over the Wood River. $ 2,300,000.00 Complete 05/2010 09/2011 100% LLC
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 9/1/2011 50f8
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Completed
Reclamation and resurfacing of Moosup Valley Road from
Reclamation of Moosup 0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Substantially
2010-CR-012 Valley Rd. Rd. (1.4 miles). $ 800,000.00 Complete 05/2010 09/2010 100% J.H. Lynch & Sons
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
drainage improvements from Westerly Maintenance
1R Improvements to Route Facility to Bradford Railroad Bridge/800 feet north of Substantially
2010-CH-013 91 in Westerly; Contract 2 Church St. (3.8 miles). $  3,000,000.00 Complete 05/2010 11/2010 100% Cardi Corp.
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, signage
structures and minor bridge work from Route 146 to Route Substantially
2010-CH-025 1R Route 99 122/Mendon Rd. (2.7 miles). $  5,000,000.00 Complete 05/2010 04/2011 100% Cardi Corp.
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & Substantially
2010-CH-017 Contract 1 Crandall Rd.) $ 300,000.00 Complete 06/2010 10/2010 100% Lucena Brothers
Reclamation and resurfacing of Route 14/Route
Full Depth Reclamation of 102/Plainfield Pike/Victory Highway from Briggs Rd. to Old Substantially Narragansett
2010-CR-009 Rt. 102 Plainfield Pike (1.2 miles). $ 800,000.00 Complete 06/2010 09/2010 100% Improvement Co.
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former Rl # Stormdrain Retro Project include inspection of drainage structures, cleaning and Substantially
2009-CH-034) BMP Monitoring performance evaluation. $ 1,100,000.00 Complete 06/2010 10/2010 100% Lucena Brothers
Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
2010-CH-021 and guardrail improvements. RIDOT anticipates
(Former RIC# resurfacing an additional 10.8 miles from Old Plainfield Substantially
2009-CH-069) 1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $ 3,000,000.00 Complete 06/2010 10/2010 100% J.H. Lynch & Sons
Main St. (Rte. 114), installation of new curbing, sidewalks,
1R Improvements Main St. minor drainage improvements and street tree preservation
(Rt. 114), Warren - and replacement from Cherry St. to 160 feet south of Substantially
2010-CH-010 Contract 1 Beach St. (0.3 miles). $ 700,000.00 Complete 06/2010 11/2010 100% American Site Corp
Kingston Station Roof This project will repair the roof of the Kingston Station Substantially Apollo Roofing and
2009-IE-003  Repair located in the village of West Kingston. $ 300,000.00 Complete 07/2010 10/2010 100% Sheet Metal

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 9/1/2011 60f 8
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2010-CM-019
(Former RIC#
2009-CM-024)

2009-CH-009

2010-CB-016

2010-CH-040
(Former RIC#
2009-CH-016)

2010-FF-001

2010-CH-071

2009-1E-002

2010-CR-098

2010-CR-097

Project

Bridge Washing C - 10

Reconstruction of Hartford
Avenue (Rt. 6A)

Replacement of Chestnut
Hill Rd. Bridge No. 951

Downtown Providence
ADA C-2

South County Commuter
Rail - Wickford Junction
Garage & Platform

1R Colebrook Rd.

Enhancement Project -
Westminster St.

ARRA Rubberized Asphalt
Chip Sealing

ARRA Crack Sealing North
& East

Description

Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
goal of powerwashing all bridges with 10 contracts every
5 years.

Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
systems, and installation of fiber optic connection, from
the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles)

Replacement of the Chestnut Hill Road Bridge, which
carries Chestnut Hill Road over the spillway that flows
from the Sayles and Smith Reservoir to the Chepachet
River. The project includes construction of a replacement
spillway structure and wetland restoration.

Repair sidewalks on Washington St. from Empire St. to
Eddy St. and Westminster St. from Empire St. to 100 feet
east of Mathewson St. (0.3 miles). Includes landscaping
and installation of bike racks.

ARRA grant funding through the U.S.DOT/Federal Transit
Administration to be used towards the construct of a 1000
+/- car garage and commuter rail station platform at
Wickford Junction located in North Kingstown.

Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7
miles).

Westminster St. Streetscape from 1-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
which includes sidewalks, crosswalks, bicycle lanes,
street trees and street lighting.

Application of rubberized chip seal.

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

Estimated Cost

)" Status

Substantially
1,392,000.00 Complete

Under
5,300,000.00 Construction

Under
1,500,000.00 Construction

Under
900,000.00 Construction

Under
4,353,273.00 Construction

Under
1,600,000.00 Construction

Under
3,300,000.00 Construction

Under

see 2009-CR-062 Construction

Under

see 2009-CR-057 Construction

Start Date Date (mm/yyyy)** Construction

07/2010

08/2009

06/2010

07/2010

09/2010

10/2010

12/2010

05/2011

05/2011

Contract

Completion End Percentage of

Contractor

Completed
09/2010 100% Deangelo Bros.
10/2010 99% Digregorio Corp.
09/2011 98.0% Shire Corporation
Hartford Site
05/2011 99% Construction LLC
12/2010 99% Amtrak -Rail Corp.
08/2011 99.7% Cardi Corp.
07/2012 43.0% Arden Engineering
All States Asphalt,
05/2012 31.0% Inc.
08/2011 99.0% Sealcoating, Inc.

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

9/1/2011

70f8
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Completed
Cleaning and sealing cracks and open joints in the
ARRA Crack Sealing South existing bituminous concrete pavement with a hot applied Under
2010-CR-096 & Central rubberized asphalt sealant. see 2009-CR-056 Construction 05/2011 08/2011 99.0% Sealcoating, Inc.
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
ARRA Statewide Pavement Providence, North Smithfield, Pawtucket, Smithfield and Under HI-WAY Safety
2010-CT-095 Striping - North Woonsocket. see 2009-CT-026 Construction 5/31/2011 11/2012 17.0% Systems, Inc.
Application of striping on State roadways in Barrington,
ARRA Statewide Pavement Bristol, East Providence, Little Compton, Middletown, Under
2010-CT-094 Striping - East Bay Newport, Portsmouth, Providence, Tiverton and Warren. see 2009-CT-027 Construction 06/2011 11/2012 16.0% Traffic Markings, Inc.
Statewide maintenance contract which involves signal
ARRA Statewide Signal repair and minor resurfacing as needed at roughly 60 Under
2010-CT-099 Optimization different intersections. see 2009-CT-043 Construction 08/2011 12/2011 19.0% Rossi Electric Co.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 9/1/2011 80f8




